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1.  Originator 
 
Alton Davis 

2.  Log Date: 
      
04/11/03 

3.  CCR #: 
    
03-0259  

4. Rev: 
    

— 

5.  Tel: 
 
(301) 883-4132 

6. Rm #:  
 
2108A 

7. Dept. 
 
REDV 

8. CCR Title: Update the DID 609 Operations Tools Manual for the ECS contract extension delivery 
 
9. Originator Signature/Date 
  
Alton Davis, Jr.     /s/      4/11/03         

10.   Class  
      

II 

11.  Type:    

CCR  
  

12. Need Date: 4/16/03  
 

13.  Office Manager Signature/Date 
 
Arthur Cohen     /s/     04/11/03 

14.  Category of Change:  
Update ECS Baseline Doc. 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
609-CD-610-002 Release 6B Operations Tools Manual for the 
ECS P j t

17. Schedule 
Impact: 
      

18.   CI(s) Affected:609-CD-610-002 
Release 6B Operations Tools Manual for 
the ECS Project 

19.  Release Affected by this Change:  
6B      

20. Date due to Customer: 
            4/30/03 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
This document is required to be updated and delivered to the customer as part of the ECS contract extension work. 

23.   Problem:  (use additional Sheets if necessary) 
The DID 609 Operations Tools Manual needs to be updated and delivered to the customer as part of the ECS contract extension work. 

24.  Proposed Solution:  (use additional sheets if necessary) 
Update, publish and deliver the DID 609 Operations Tools Manual to the customer prior to the end of the contract extension period. 

25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Impact upon the contract extension evaluation and award fee. 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Byron V. Peters     /s/     04/28/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 
 



 

ADDITIONAL SHEET  
 
 
CCR #:   03-0259       Rev:  —  Originator:  Alton Davis  
 
Telephone: (301) 883-4132         Office:  Software Development 
 
Title of Change:  Update the DID 609 Operations Tools Manual for the ECS contract extension delivery 
 
 
Changes and updates to the DID 609 Operations Tools Manual 
 
1. The update of the AMASS (4.1.3), ISQL (4.1.4), Sybase Replication Server (4.1.7), XRP-II (Baseline Manager) (4.3.3), ECS 
Assist (4.1.9), XRP-II (Baseline Manager) and XRP-II (Inventory, Logistics and Maintenance {ILM} Manager (4.3.4).  
 
2. The addition of the PlPRGenerator User Interface (4.8.4), Spatial Subscription Server GUI (4.11.10), Spatial Subscription Server 
Command Line Interface (4.11.11), Bulk Metadata Generation Tool (4.11.12), the HEG Data Pool Order Status GUI (4.11.13), 
Data Pool Maintenance GUI (4.11.14), Order Manager GUI (4.11.15), Order Manager Command Line Utility (4.11.16),  Batch 
Insert Utility (4.12.8), Data Pool Cleanup Utility (4.12.9), Update Granule (4.12.10), Data Pool Access Statistics Utility (DPASU) for 
Rollup Scripts (4.12.11) and Data Pool Access Statistics Utility (DPASU) for Maintenance Scripts (4.12.12).  
 
3. The replacement of the Remedy's Action Request System section (4.3.7) and the iPlanet Web Server section (4.12.4). 
 
4. The removal of the Earth Science  Online Directory (ESOD) Advertising Tool section (4.12.9) because it is no longer needed 
without the Interoperability Subsystem. The removal of the Java Data Acquisition Request (DAR) Tool (JDT) because it is an end-
user tool and the DAAC Operators do not use it. 
 
5. The removal of the Interoperability Subsystem (IOS) references from the document.  
 
6. The removal of sections 4.2.2, 4.3.5 and 4.4.6 dealing with the Tivoli COTS product, which was recently removed from the ECS 
Baseline via an ECS CCR. 
 
7. Routine update for old, obsolete and missing information throughout the document (e.g., Version 2 and DCE references). 
Update of screen shots for the Order Manager GUI. 
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